COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 05/ 2016

ESTI MATE SUMVARY 11: 05: 00
CONTI D C21267 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21267- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TI VE ALLOW 80 WORK DAYS
|-76: EAST OF BRUSH TO MERI NO PERCENT TI ME: 43.75 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO. | MD762- 053
|-76: EAST OF BRUSH TO MERI NO
NAVE OF RQAD:
PRQIECT COUNTI ES: MORGAN WASH NGTON
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 06/ 30/ 2016 DATE TI ME STARTED 05/ 09/ 2016
1103 OLD TOME LANE STE 201A DATE LET 03/ 03/ 2016 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 04/ 2016 DATE ACCEPTED
CHEYENNE WY 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 8,656, 674. 61 PARTI Cl PATI NG $ 2,444,597.59 $ 2,228,848.34
AWARD PROJECT AM: $ 6,979, 722.00 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 28. 24% TOTAL EARNI NGS 2, 444, 597. 59 2,228,848. 34
FUNDS AVAI LABLE: $  6,212,077.02 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2, 444, 597. 59 2,228, 848. 34
TOTAL CLAI VB $ 0.00 RETAI NAGE - 68, 805. 74 -62,333. 26
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,375,791.85 2,166, 515. 08
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,375,791.85 2,166, 515. 08
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 2,166, 515. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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202- 00023

202- 00024

202- 00210

202- 00240

202- 01130

202- 01300

203- 01500

208- 00002

208- 00045

208- 00103

208- 00105

C21267
21267-BID
| MD762- 053
| TEM

DESCRI PTI ON
Renoval of Enbanknment Protector Type 3
Renoval of Enbankment Protector Type 5
*Renoval of Concrete Pavenent
Renoval of Asphalt Mat (Pl aning)
*Renoval of Quardrail Type 3
*Renoval of End Anchor age
Bl adi ng

Erosion Log Type 1 (12 Inch)

*Concrete Washout Structure

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

78. 000
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500. 00000
10. 000
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500. 00000
8,427.000
SY
26. 50000
2,204. 000
SY
7.00000
425. 000
LF
11. 00000
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380. 00000
300. 000
HOUR
115. 00000
3, 000. 000
LF
3. 90000
1. 000
EACH
1, 050. 00000
80. 000
HOUR
45. 00000
40. 000
HOUR

95. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE
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0. 000
0. 000

0. 000
0. 000
0. 000

577.000
7,733.000
8, 310. 000
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0. 000
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0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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. 000
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0. 000
0. 000

0. 000
0. 000
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Page 2
ESTI MATE RUN 07/ 05/ 2016

11: 05: 00
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
204, 924. 50
220, 215. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 050. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21267-BI D ESTI MATE RUN 07/ 05/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0002 11: 05: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0070 208- 00206 Erosi on Control Supervisor 30. 000 0. 000
DAY 1. 000 400. 00
400. 00000 1. 000 400. 00
0075 210-00810 *Reset Ground Sign 22.000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0080 212-00006 *Seedi ng (Native) 29. 200 0. 000
ACRE 0. 000 0. 00
480. 00000 0. 000 0. 00
0085 212-00032 *Soi | Condi tioning 29. 200 0. 000
ACRE 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0090 213-00003 *Mil ching (Weed Free) 7.000 0. 000
ACRE 0. 000 0. 00
350. 00000 0. 000 0. 00
0095 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0100 213-00061 *Mul ch Tacki fier 7, 240. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00
0105 213-00150 *Bonded Fi ber Matrix 5. 000 0. 000
ACRE 0. 000 0. 00
1, 775. 00000 0. 000 0. 00
0110 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2, 000. 000 0. 000
d ass
SY 0. 000 0. 00
1. 80000 0. 000 0. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21267-BI D ESTI MATE RUN 07/ 05/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0002 11: 05: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 304- 07009 Aggregate Base Course (O ass 7) (Special) 9, 432. 000 0. 000
TON 0. 000 0. 00
17. 50000 0. 000 0. 00
0120 310- 00608 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 98, 921. 000 0. 000
0-8"
( ) SY 0. 000 0. 00
2.50000 0. 000 0. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0130 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 10, 187. 000 0. 000
TON 0. 000 0. 00
68. 00000 0. 000 0. 00
0131 900-00024  Added Item (Ton)/ Crusher Fines - HVA (GR SX)(75) (PG 3, 359. 000 0. 000
64-22
) TON 3, 359. 000 79, 070. 86
23.54000 3, 359. 000 79, 070. 86
0132 900-00024  Added Item (Ton)/ Bollish Sand - HVA (GR SX)(75) (PG 2, 404. 000 0. 000
64-22
) TON 2,404. 000 38, 608. 24
16. 06000 2,404. 000 38, 608. 24
0133 900-00024  Added Item (Ton)/ RAP - HVA (GR SX)(75) (PG 64-22) 2, 115. 000 0. 000
TON 2,115. 000 71, 106. 30
33. 62000 2,115. 000 71, 106. 30
0135 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 37, 462. 000 0. 000
TON 0. 000 0. 00
83. 00000 0. 000 0. 00
0136 900-00024  Added Item (Ton)/ 3/4" Rock - HVA (GR SX)(100) (PG 1, 701. 000 0. 000
76-28
) TON 1, 701. 000 53,139. 24
31. 24000 1, 701. 000 53,139. 24
0137 900-00024  Added Item (Ton)/ Crusher Fines - HVA (GR SX)(100) (PG 12, 758. 000 0. 000
76-28
) TON 12, 758. 000 300, 323. 32
23.54000 12, 758. 000 300, 323. 32
0138 900-00024  Added Item (Ton)/ Bollish Sand - HVA (GR SX)(100) (PG 8, 859. 760 0. 000
76-28
) TON 8, 859. 760 142, 287. 75
16. 06000 8, 859. 760 142, 287. 75



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21267-BI D ESTI MATE RUN 07/ 05/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0002 11: 05: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0139 900-00024  Added Item (Ton)/ RAP - HVA (GRSX)(100) (PG 76-28) 5, 745. 000 0. 000
TON 5, 745. 000 193, 146. 90
33. 62000 5, 745. 000 193, 146. 90
0140 411-90040 Recycl i ng Agent 148, 383. 000 0. 000
GAL 0. 000 0. 00
1. 90000 0. 000 0. 00
0145 412-00805 *Concrete Pavenment (8 Inch) (Fast Track) 8, 427. 000 577. 000
Sy 7,733.000 734, 635. 00
95. 00000 8, 310. 000 789, 450. 00
0150 412- 05000 *Partial Depth Repair of Concrete Pavenment 4, 550. 000 872. 000
SF 3, 330. 000 178, 155. 00
53. 50000 4,202. 000 224, 807. 00
0155 506-00209 Riprap (9 Inch) 18. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 525. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0165 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0170 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0175 609-60011 *Curb Type 6 (Section M 1, 180. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0180 612-00081 *Del i neator (Post Munted)(Type I) 32. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0185 612- 00083 *Del i neat or (Post Munted)(Type I11) 4.000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00



CONTI D C21267 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21267-BI D ESTI MATE RUN 07/ 05/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0002 11: 05: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0190 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 308. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0195 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 19. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0200 612-00103 *Del ineator (Drivable Concrete Installation) (Type I11) 75. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0205 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 22.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0210 614-80391 *Runble Strip (&inding)(Asphalt) 100, 600. 000 0. 000
LF 0. 000 0. 00
0. 08000 0. 000 0. 00
0215 615-00030 Enbanknent Protector Type 3 12. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0220 624-20012 12 Inch Drainage Pipe (O ass 0) 685. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0225 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 000 0. 00
30, 000. 00000 0. 250 7,500. 00
0230 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 151, 072. 98
251, 788. 30000 0. 600 151, 072. 98
0235 626-01103 *Public Information Services (Tier I11) 1. 000 0. 250
LS 0. 250 2,522.50
10, 090. 00000 0. 500 5, 045. 00
0240 627-00001 *Pavenent Mar ki ng Pai nt 1, 354. 000 0. 000
GAL 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D C21267 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21267-BI D ESTI MATE RUN 07/ 05/ 2016
PRQJECT: I MD762- 053 ESTI MATE NO 0002 11: 05: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0245 627-00005 *Epoxy Pavement Mar ki ng 510. 000 0. 000
GAL 0. 000 0.00
110. 00000 0. 000 0.00
0250 630-00000 *Fl aggi ng 4, 000. 000 241. 000
HOUR 927. 000 15, 759. 00
17. 00000 1, 168. 000 19, 856. 00
0255 630-00007  *Traffic Control Inspection 40. 000 4.000
DAY 15. 000 8, 400. 00
560. 00000 19. 000 10, 640. 00
0260 630-00012  *Traffic Control Management 80. 000 9. 000
DAY 27.000 45, 900. 00
1, 700. 00000 36. 000 61, 200. 00
0265 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 3. 000
EACH 0. 000 0.00
115. 00000 3. 000 345. 00
0270 630-80341  *Construction Traffic Sign (Panel Size A) 42. 000 5. 000
EACH 4.500 51.75
11. 50000 9. 500 109. 25
0275 630-80342  *Construction Traffic Sign (Panel Size B) 92. 000 14.000
EACH 5. 000 57.50
11. 50000 19. 000 218.50
0280 630-80343  *Construction Traffic Sign (Panel Size Q) 64. 000 8. 500
EACH 11. 000 126. 50
11. 50000 19. 500 224.25
0285 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0.00
5, 800. 00000 1. 000 5, 800. 00
0290 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 500
Type
ype) EACH 0. 500 3, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0295 630-80360  *Drum Channel i zi ng Device 400. 000 67.500
EACH 32. 500 1, 950. 00
60. 00000 100. 000 6, 000. 00



CONTI D C21267 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21267-BI D ESTI MATE RUN 07/ 05/ 2016
PRQIECT: | MD762- 053 ESTI MATE NO 0002 11: 05: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 6. 000
EACH 2.000 120. 00
60. 00000 8. 000 480. 00
0305 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 60. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0310 630- 80367 *Portable Traffic Speed Monitor 4. 000 0. 500
EACH 0. 500 300. 00
600. 00000 1. 000 600. 00
0315 630-80380 *Traffic Cone 500. 000 37.500
EACH 32.500 39. 00
1. 20000 70. 000 84. 00
0320 630-80393 *Stackabl e Vertical Panels 60. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0325 630-80520 *Mbbi | e Pavenment Marking Zone 4. 000 0. 000
DAY 0. 000 0. 00
800. 00000 0. 000 0. 00
0330 630-85041 *Mobi | e Attenuator 210. 000 16. 000
DAY 67. 000 3,752.00
56. 00000 83. 000 4, 648. 00
0335 700-70010 F/ A M nor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21267-BI D ESTI MATE RUN 07/ 05/ 2016
PRQIECT: | MD762- 053 ESTI MATE NO 0002 11: 05: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0355 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70220 F/ A Phone Service 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 8, 555,504.61% 2,228,848.34% 2,393,427.59
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0386 620- 00002 Field Ofice (CL 2) CMO #03 1. 000 1. 000
EACH 0. 000 0. 00
22, 285. 00000 1. 000 22,285. 00
0390 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0391 620-00012 Field Lab (CL 2) CMD #03 1. 000 1. 000
EACH 0. 000 0. 00
20, 285. 00000 1. 000 20, 285. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

CONTI D C21267
PCN: 21267-BI D ESTI MATE RUN 07/ 05/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0002 11: 05: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
8, 600. 00000 1. 000 8, 600. 00
CAT 0400 CURRENT AMI  $ 101, 170. 00 $ 0.00$ 51, 170. 00

PRQJIECT TOTAL CURRENT AMI $ 8,656,674.61$ 2,228,848.34$ 2,444,597.59



